

ClassMic Project Charter

C1 — Develop the Project Charter

Team Temiko Machavariani and Nurtore Arynuruly

Draft for confirmation. This charter requests authorization for the classroom pilot. Approved ClassMic A2 and B2 outputs and sponsor approval have not been supplied.

1 Purpose and justification

ClassMic aims to make student questions easier to hear and support inclusive classroom participation. Students use their phones as temporary, instructor-controlled microphones, avoiding the need to pass a physical microphone. A limited pilot will test classroom value and technical feasibility using existing Wi-Fi and speakers before any wider investment. The approved aspiration, alternatives appraisal and investment justification require confirmation from ClassMic A2 and B2.

2 Measurable objectives and success criteria

Complete the prototype, testing and six-week pilot in three classrooms by Week 14, within the proposed AED 60,000 ceiling. Evaluate these existing draft targets:

Measure	Target by pilot completion	Evidence
Session setup	At least 90% start within 2 minutes	Timed session records
Speaking access	At least 90% of approved requests audible within 3 seconds	Request and audio timing
Audio delay	Median delay of 700 ms or less	Latency tests
Audibility	At least 75% positive feedback	Student and instructor survey
Privacy and security	Zero critical incidents	Incident and control records

Requires confirmation: targets, measurement definitions, minimum sample and acceptance owner.

3 High level scope and exclusions

In scope. Browser and QR join, temporary sessions, speaking queue, instructor approval and mute/end controls, one active push-to-talk microphone, classroom speaker output, user guidance, three-room pilot and evaluation.

Excluded. Recording, stored audio or transcripts, voice identification, speech-based attendance or grading, simultaneous microphones, permanent student profiles, remote-learning use and campus-wide rollout.

4 Deliverables and milestones

Timing	Deliverable or decision
Week 1	Charter approval and kickoff
Weeks 2–3	Confirmed classroom, privacy, accessibility and technical requirements
Weeks 4–6	Working prototype with instructor controls
Weeks 7–8	AV, network, browser, misuse and user acceptance test evidence
Weeks 9–14	Six-week classroom pilot, final evaluation and sponsor decision

5 High level requirements

Students join a temporary browser session and explicitly permit microphone access. The instructor approves speakers and can mute or end the session. Only one approved phone transmits while push to talk is active. The system sends audio to room speakers without recording or retaining audio or transcripts. Supported devices, accessible participation and a physical microphone or instructor-repeat fallback must be available.

6 Initial risks assumptions and constraints

Risks. Feedback and network delay may make audio unusable. Browser incompatibility or unequal phone access may exclude participants. Misuse or unauthorized audio handling may compromise privacy. Low instructor adoption may leave insufficient evaluation evidence.

Responses. Test rooms and devices before the pilot, use one active microphone and instructor controls, provide training and a fallback, and stop affected sessions for suspected security or privacy incidents.

Assumptions. Stable Wi-Fi, a computer connected to speakers, compatible phones, participating instructors and access to IT, AV, privacy and accessibility reviewers are available. These assumptions require validation.

Constraints. The existing draft proposes 14 weeks, three equipped classrooms and an AED 60,000 ceiling. No audio or transcript storage is permitted. Funding, room allocation, dates and resource availability require confirmation.

7 Sponsor and major stakeholders

Proposed sponsor: Dean of Academic Affairs, with the named sponsor and approval to be confirmed. Major stakeholders are the Teaching and Learning lead as business owner, pilot instructors, students, IT and classroom AV, cybersecurity and privacy, accessibility services, and Finance and Procurement. They confirm classroom value, readiness, controls and resource commitments. Temiko Machavariani is the technical lead named in the existing draft.

8 Project manager and authority

Nurtore Arynuruly is the project manager named in the existing draft, subject to confirmation. On approval, the project manager may coordinate daily work, assign tasks and manage issues within the agreed scope, schedule and ceiling. The sponsor approves material changes and funding exceptions. Relevant IT, AV, privacy and security owners approve readiness in their areas. No authority is effective until the sponsor approves this charter.

Items requiring confirmation

1. Supply the approved ClassMic A2 aspiration and B2 business case. The available CampusCrew business case concerns a different project and cannot establish ClassMic approval.
2. Confirm the sponsor, project manager and technical lead appointments, business owner and control reviewers, funding, calendar dates, rooms, participants and evaluation method.
3. Attach genuine photos of the team's charter brainstorming, with dates, participants and decisions, using the Human Evidence document. Individual student input is handled separately.

Sponsor name and signature _____ Date _____

Project manager signature _____ Date _____