

ClassMic Charter Planning

Options and proposed decisions

Temiko Machavariani and Nurtore Arynuruly | BUS 2010 | 10 September 2026

ClassMic will test whether instructor-controlled phone microphones improve the audibility of student contributions. The planning options focus on a small prototype that fits the course schedule.

Starting concept

Temiko's in-class SMART note proposes one active phone microphone, instructor control and reuse of existing equipment. Its goals include low delay and at least 75% positive feedback. The charter retains these aims and narrows the course project to controlled prototype evaluation.

Planning options

Planning choice	Alternatives	Proposed direction and reason
What problem is worth testing?	A quiet question, a listener at the back, or time spent passing a microphone.	Test the hypothesis that phone microphones improve audibility when a student's unaided voice is difficult to hear.
What could solve it?	Instructor repetition, an existing physical mic, a commercial phone-mic system, or a small browser prototype.	A small browser prototype allows direct comparison with the current speaking process. A commercial system remains an option for a future institutional pilot.
Who controls the microphone?	Open microphones or an instructor-approved queue.	One approved push-to-talk speaker, with mute, removal and end controls. This reduces interruption and makes control testable.
How much can the course deliver?	A live campus pilot or a controlled two-sprint build.	Five priority stories in two weekly sprints. Live deployment and a six-week classroom pilot remain outside the course project.
What will count as success?	A polished demo alone or measured acceptance evidence.	Acceptance checks, setup and activation timings, a 150 ms one-way delay target, volunteer feedback and zero critical control defects.

Proposed charter decisions

The proposed scope covers five priority user stories across two weekly sprints, with 100 student hours and AED 0 incremental cash assuming existing resources are available. Nurtore coordinates the project and Temiko leads technical work. Course approval and resource availability remain open project decisions.