

ClassMic Project Charter

C1 Develop the Project Charter

Temiko Machavariani and Nurtore Arynuruly | BUS 2010 | 10 September 2026

Draft authorization for the course prototype. This charter carries forward the revised ClassMic A2 and B2. Team and instructor approval remain to be recorded. All targets and resource estimates below are proposed.

1 Purpose and justification

Test whether student phones can make classroom questions easier to hear while the instructor controls speaking turns. B2 recommends a small course prototype using existing resources. Comparing it with current practice will inform a later pilot decision. The project supports the CONNECT theme through shared classroom learning.

2 Measurable objectives and success criteria

ID	Target by the E submission
O1	Complete five priority user stories. Pass all Must acceptance checks with no open critical defect.
O2	At least 9 of 10 setup trials within 2 minutes and 27 of 30 approved speaking trials audible within 3 seconds.
O3	At least 75% positive audibility feedback from at least 5 volunteer reviewers. Report counts and sample limits.
O4	Zero unauthorized transmissions in misuse tests. No saved audio or transcripts. Preserve an alternative speaking route.

Use scripted trials with a ready speaker. Measure audio transport delay separately and report its median and 95th percentile. The selected prototype target is a 95th percentile one-way delay of no more than 150 milliseconds. The three-second target includes speaking activation, not just network delay.

3 High level scope and exclusions

Included: temporary browser sessions, QR or code join, microphone permission, speaking queue, instructor approval and mute/end controls, one active push-to-talk phone, speaker output, recovery guidance and controlled evaluation.

Excluded: live teaching deployment, a six-week institutional pilot, recording or transcripts, permanent profiles, speech-based grading or attendance, simultaneous microphones, remote learning and paid production infrastructure.

4 Deliverables and milestones

Planned date	Deliverable
By 19 September	Reviewed project direction, requirements, scope and development plan.
20–26 September	Sprint 1 demo of session access and instructor controls.
27 September–3 October	Sprint 2 audio prototype, test record, feedback and evaluation.
4–9 October	Closeout review and final presentation.

Planned project milestones are shown above. Course cutoffs are 22 September for planning, 4 October for execution and 10 October for closing, all at 00:00 as displayed in the LMS.

5 High level requirements

The browser requests explicit permission before microphone capture. Only an instructor-approved participant can transmit. Releasing push to talk, muting, disconnecting or ending the session must stop transmission. Expired sessions reject access. The prototype saves no audio or transcripts. Keep anonymous test counts, timings and defect records until 30 days after course feedback, then delete participant-level records. Participants who cannot use the phone workflow can ask the instructor to repeat their question or use an available physical microphone.

6 Initial risks assumptions and constraints

Risks: feedback, network delay, device incompatibility, unwanted transmission, insufficient testing and limited team capacity. Test the audio path early, retain instructor stop controls, record defects and remove optional work if the schedule slips. Stop affected tests for suspected privacy or control failures.

Assumptions: suitable phones, a laptop and speaker are available; volunteers can review the prototype; the team can provide about 100 hours in total; and the course instructor accepts the proposed sequence. Equipment access, reviewer availability and team capacity require confirmation.

Constraints: two weekly construction sprints, five priority stories, the published course deadlines and no new spending without approval. The initial cash forecast is AED 0 because existing resources are assumed. Live classroom use requires a separate authorization.

7 Sponsor and major stakeholders

Course acceptance authority: the BUS 2010 instructor. Formal charter approval and the named sponsor record remain open. Stakeholders are students as speakers and listeners, instructors as operators, and the two-person project team. IT, AV, privacy and accessibility advisers may support reviews if available. No university department or external sponsor is committed by this draft.

8 Project manager and authority

Planning roles: Nurtore Arynuruly is project manager. Temiko Machavariani is technical lead. On approval, the project manager coordinates work, tracks risks and changes, and accepts internal work against the PRD. Temiko leads implementation and technical testing. The course instructor accepts assessed deliverables and material changes to scope or timing. Neither team member may commit university funds or authorize live deployment.

Items requiring confirmation

1. Record formal course acceptance of the revised A2, B2 and this charter, including the named sponsor. This C1 submission is a draft; no approval is implied.
2. Verify equipment access, volunteer availability and the team's capacity before development. Use the selected scope, roles, dates and test targets as the planning basis.
3. Attach a genuine team charter-discussion image when available. Temiko's original SMART note and the supplied AI-assisted brainstorming proposal show their sources clearly. Other individual inputs are handled separately.

Approval record Decision and conditions: _____

Course instructor: _____ Date: _____

Project manager: _____ Date: _____